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ENGINEERING-SCIENCE, INC. a unit of 
PARSONS EOVVIRU3NMENTAL SERVICES, INC. 

1/00 Broadway Swlt. 900 Ociivcr Cuioraio 8O%yO (303) 831-HIOU Fax (303) 831-~70!3 3dao / 
July 15, 1994 
SP3073070894:O 1 

Mr. Randy T. Ogg 
Environmental Restoration Program Manager 
EG&G Rocky Flats 
P.O. Box 464, Building 080 
Golden, Colorado 80402-0464 

Subject: Weekly Project Status Report 

Dear Mr. Ogg: 

Provided in this transmittal is the Weekly Project Status Report for the Period of July 8, 
1994 - July 15, 1994. This report has been prepared in accordance with your request for a 
weekly summary of activities and action items, and merges the reports of the OU4 Phase I 
RFI/RI project, the OU4 IM/IRA Project, and the OU4 Phase I1 Project. 

If you have any questions, please contact Phil Nixon at 764-8811 (Phase I) or Pete 
Holland at 764-8883 (Phase II). 

Sincerely, 

Y&d44 
Philip ArNixon 
Project Manager: Solar Pond Phase I 

g$%%%-E> 
Project Manager Phase I1 Investigations 

cc: D. Ericson, EG&G R. Henry 
K. Ruger, EG&G . R. Wilkinson 
M. Austin, EG&G T. Kuykendall 

M. McK&, EG&G A. Putinsky 
R. Popish, EG&G (2) 
J. Zarret, EG&G 

S. Paris, EG&G -IYm%frn= 
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ENGINEERING-SCIENCE, INC. 3600 I 

1700 Broadway, Suite 900 Denver, Colorado 80290 
phone: (303) 831-8100 telecopy (303) 831-8208 
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WEEKLY PROJECT STATUS REPORT 

ACTIVITIES AND ACCOMPLISHMENTS FOR THE REPORTING PERIOD: 

OU4 WIRA 

1) ES issued meeting minutes SP307:070694:01 from the July 5, 1994 team meeting at the 
July 12, 1994 team meeting. 

2) ES issued letter SP307LO70894:Ol on July 11, 1994 addressing whether it was necessary 
to drill in SEP 2074  and SP 207-B south. -5 

3) Letter SP307:071194:02 dated July 11, 1994 was provided to inform EG&G on the ES 
path forward for performing the current baseline reevaluation that resulted from the 
dispute resolution. 

4) ES issued an expanded summary of the working group agreements via letter 
SP307:071194:04 at the team meeting on July 12, 1994. In addition, ES presented a 
historical summary of the key issues, and a decision making flow diagram to assist the 
dispute resolution reevaluation. 

5 )  The geotechnical investigation work plan was issued for EG&G approval on July 14, 
1994 via letter SP307:071394:01. 

OU4 Phase I RFYRI 

1) No specific letters pertaining to the OU4. RFI/RI project were issued. 

OU4 Phase II RFI/RI 

1) Parsons/ES issued letter PII:071594:01 dated July 15, 1994 to EG&G requesting a formal 
schedule extension for submission of the Final Phase I1 RFI/RI Work Plan based on 
delays in receiving US EPA comments on the Draft Final Work Plan issued May 23, 
1994. 
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2 )  Parsons/ES issued record of telecon PII:071494.01 dated July 15, 1994 with Water 

Development (J. Spray) concerning the results of OU11 sonic drilling program. 

3) Parsons/ES conducted a meeting on July 13, 1994 with G&M, ERM, and Ground 
Exploration concerning the applicability of geoprobe methodology at OU4. In 
preparation for the meeting, Parsons/ES surveyed numerous individuals with past 
geoprobing'experience at WETS. Results of the survey and the meeting discussions are 
included in the meeting minutes scheduled for issue by July 15, 1994. 

4) Parsons/ES requested the latest data included in the WEDS for use in addressing CDH 
surficial soils questiondcomments and revkinghefining the approach for the Final Work 
Plan. 

5 )  Parsons/ES coordinated a sonic drilling review meeting between EG&G (R. Ogg and S. 
Paris), Stoller (G. Davis), and Ground Exploration (J. Bender) for July 20, 1994 meeting 
(8:OO am) at the ES offices. 

REPORT SUMMARY AND FUTURE ACTIONS: 

OU4 IM/IRA 

IM/IRA-dd 

Comments on the draft proposed IM/IRA-EA Decision Document were received from the CDH 
on June 29, 1994. These comments are being dispositioned and incorporated into the document. 
ES faxed a comment response document to EG&G for review and concurrence on July 7, 1994. 

A meeting with EG&G to discuss the comments was held on July 8, 1994. Comments were not 
received from the EPA, but are expected on July 15, 1994. ES is supporting EG&G with the 
design basis reevaluation that resulted from the dispute resolution. 

Design 

ES has re-evaluated the footprint of the engineered cover to provide additional capacity and to 
optimize the design. A revised. plot plan and cross sections were provided to EG&G and 
ERM/G&M as reference material for the Po'st-Closure Monitoring Design. ES is working 
closely with EG&G to develop the site plan. ES is obtaining current EG&G specifications and 
is preparing the specifications package. 

Buildinp 788 

The D&D team received comments on the IM/IRA-EA decision document and has incorporated 
the comments for submittal to DOE/EPA/CDH for concurrence. The EPA/CDH concurred with 
the concept at the team meeting on July 5, 1994. 



OU4 Phase I RFI/RI 

The RFI/RI team is finalizing a comment response document for the round-table review draft 
and is addressing comments received from CDH on the draft proposed IM/IRA-EA Decision 
Document. Field crews are disposing of residual samples, sample containers, and PPE leftover 
from Phase I field efforts. 

OU4 Phase I1 RFYRI 

1) The Field Implementation Plan is still an outstanding action item for Parsons/ES. 
Parsons/ES estimates approximately 60 man-hours for completion. 

2) A presentation on the application of sonic drilling to the Phase 11 field activities by Water 
Development is tentatively scheduled for the week of July 25-29, 1994 at the ES offices. 
Progress on the sonic drilling accomplished in support of OU-11 requirements will also 
be discussed. 

Parsons/Es will develop a single response document to CDH and EPA comments on the 
Draft Final RFI/RI Work Plan based on receipt of the EPA comments expected July 15, 
1994. 
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4) Parsons/ES will present to EG&G the "phasedlobservational" approach to the Phase 11 
field program as discussed during the July 13, 1994 meeting with G&M, ERM, and 
Ground Exploration. Based on the-direction received, Parsons/ES will revise the Work 
Plan in concert with the approved CDH and EPA comments responses. Parsons/Es will 
also revise the WBS index and dictionary, accordingly. 
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